

## PROJECT OPENING RECORD

**TITLE:**

AUTOSPLIT DESIGN SPECIFICATION

Project No.: 6249-01  
Sponsor: 0061  
Budget Cat.: 03  
Cost Center: 0380  
Project Leader: GENISE T A  
Program No.: 128

**MISSION, TECHNICAL OBJECTIVES, IMPACT:****MISSION**

To create a Functional Performance Specification and a Design Requirements Specification for the AutoSplit transmission product.

**TECHNICAL OBJECTIVES**

Using the Top-Two specifications and AutoSplit specification work completed to date (25% complete) as a starting point, complete the Functional Performance Specification and the Design Requirements Specification for the AutoSplit transmission product.

**IMPACT**

TCONA has identified the AutoSplit transmission concept as an integral part of their automation product strategy. However, the definition of the system and software requirements needs to be determined before commencing with the product development program.

CURRENT BUDGET: 12000

TIME LIMIT: 8/30/1995

**DISTRIBUTION:**

E BRAUN

**PROJECT TEAM:****APPROVALS:**ACCOUNTING  
PROJECT MGR.WAGNER B R  
GENISE T A

Date:

06/22/95 BUSINESS MGR.  
06/21/95 PROGRAM MGR.

Date:

HOLMES R C  
SMEDLEY D G06/22/95  
06/22/95\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_/ /  
/ /  
/ /\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_/ /  
/ /  
/ /

Year: 1995  
Prog. No.: 128  
Proj. No.: 6249-01  
Version: 13

PHASE: E - EXPLORATORY

Resource Base

Deliverables

CORDDC

REPORTS

103 SYSTEM SPECIFICATION 8/95 / / / / /  
AUTOSPLIT FUNC. PERF. SPEC. AND DESIGN REQ. SPEC.

Year: 1995  
Prog. No.: 128  
Proj. No.: 6249-01  
Version: 13

GANTT CHART

Task	Date		Month										Cost	
	Start	End	J	F	M	A	M	J	J	A	S	O	N	
1) FPS AND DRS PREPARATION	6/21	8/15	/	/	/	/	/	/	/	/	/	/	/	12000
Total Cost: 12000														

COST SPREAD SHEET

Year	Month	Labor	Material	Total
Budget				12000
1995	JAN	0	0	0
1995	FEB	0	0	0
1995	MAR	0	0	0
1995	APR	0	0	0
1995	MAY	0	0	0
1995	JUN	2000	0	2000
1995	JUL	8000	0	8000
1995	AUG	2000	0	2000
1995	SEP	0	0	0
1995	OCT	0	0	0
1995	NOV	0	0	0
1995	DEC	0	0	0
TOTAL		12000	0	12000

## PROJECT OPENING RECORD

**TITLE:**  
**AUTOSPLIT DESIGN SPECIFICATION**

Project No.: 6249-01  
Sponsor: 0061  
Budget Cat.: 03  
Cost Center: 0380  
Project Leader: GENISE T A  
Program No.: 128

### **MISSION, TECHNICAL OBJECTIVES, IMPACT:**

#### **MISSION**

To create a Functional Performance Specification and a Design Requirements Specification for the AutoSplit transmission product.

#### **TECHNICAL OBJECTIVES**

Using the Top-Two specifications and AutoSplit specification work completed to date (25% complete) as a starting point, complete the Functional Performance Specification and the Design Requirements Specification for the AutoSplit transmission product.

#### **IMPACT**

TCONA has identified the AutoSplit transmission concept as an integral part of their automation product strategy. However, the definition of the system and software requirements needs to be determined before commencing with the product development program.

**CURRENT BUDGET:** 12000

**TIME LIMIT:** 8/30/1995

### **DISTRIBUTION:**

E BRAUN

### **PROJECT TEAM:**

**APPROVALS:**  
ACCOUNTING  
PROJECT MGR.

WAGNER B R  
GENISE T A

Date:

06/22/95 BUSINESS MGR.  
06/21/95 PROGRAM MGR.

Date:

HOLMES R C  
SMEDLEY D G

06/22/95  
06/22/95

\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

///  
///  
///

\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

///  
///  
///

Year: 1995  
Prog. No.: 128  
Proj. No.: 6249-01  
Version: 13

PHASE: E - EXPLORATORY

Resource Base

Deliverables

CORDDC

REPORTS

103 SYSTEM SPECIFICATION 8/95 / / / / /  
AUTOSPLIT FUNC. PERF. SPEC. AND DESIGN REQ. SPEC.

Year: 1995  
 Prog. No.: 128  
 Proj. No.: 6249-01  
 Version: 13

### GANTT CHART

Task	Date		Month										Cost	
	Start	End	J	F	M	A	M	J	J	A	S	O	N	
1) FPS AND DRS PREPARATION	6/21	8/15	/	/	/	/	/	/	/	/	/	/	/	12000
<b>Total Cost:</b> 12000														

### COST SPREAD SHEET

Year	Month	Labor	Material	Total
Budget				12000
1995	JAN	0	0	0
1995	FEB	0	0	0
1995	MAR	0	0	0
1995	APR	0	0	0
1995	MAY	0	0	0
1995	JUN	2000	0	2000
1995	JUL	8000	0	8000
1995	AUG	2000	0	2000
1995	SEP	0	0	0
1995	OCT	0	0	0
1995	NOV	0	0	0
1995	DEC	0	0	0
<b>TOTAL</b>		12000	0	12000